



ROADMAP

2023 QUARTER 2

Add prisma support & convert user database to postgres to futureproof database with relational tables

Finish API support for dapps and third party developers and publish openAPI to readme - API v1

Add and test foundation features within the API - signin, send, & receive payments using test dapp

Schedule followup meeting with PARTNER and begin integration of stable-coin onramp. Orchestrate a sound fee monetization structure

Finish separating server side and client side code and publish first public beta

2023 QUARTER 3

Plan and schedule meetings with code consultants for a third-party audit

Select a consultant for a third party audit, get on waitlist if backlogged, and reveal code under an NDA. Time Estimate: 6 months

Start partner testing with private defi team

Add crosschain and custom XRPL node support. Self service platform full history Clio node, transactional nodes, and public nodes

Work closely with out defi partner to provide a rich staking and liquidity toolset



ROADMAP

2023 QUARTER 4

Construct a monetization structure for server-side premium features

Implement a payment and fee structure directly in the platform. A few possible options may be a subscription model or a transactional model

Create a developer dashboard. Add more information to the readme documentation to clarify API v2 features

Hire web developer to help with a more professional landing page. Expect website to be finished Mid June

Beta stability improvements. Finish a beta implementation with PARTNER

Final testing and debugging before public release

2024 QUARTER 1

Prepare marketing materials include but not limited to blog posts, graphics, animations, etc. Hire animator and promoter for launch

Schedule interviews with medium to large size podcasts for community outreach and promotion

Submit code review to Chrome store for first release

Announce extension listing on chrome store

Submit applications for the Firefox and Opera browser extension stores



ROADMAP

2024 QUARTER 2

Monitor performance, fix production bugs based on user feedback, optimize codebase updates and time-to-prod workflows

Get updates from code consultant and make improvements to code. This may be a small or large task depending on the timing and feedback from consultant

Hire a developer to take over daily operations, scalability, and performance optimization

...

2024 QUARTER 3

Section forthcoming...